ATTACHMENT 5: SCHEDULE SUMMARY

The provided schedule is based on previously determined construction timelines and accounts for
the July 1, 2015 start date specified in the Proposal Solicitation Package.

Task 1: Direct Project Administration and Reporting

Direct Project Administration will begin on July 1, 2015 following the April/May 2015 date set
by DWR as the anticipated award date for grant funds. Administration and reporting will
continue through all phases of the Project including permitting, design, contracting and
construction as well as for two months after to allow time for continued monitoring and
preparation of a final report.

Task 2: Project Evaluation/Design/Engineering

Project Evaluation/Design/Engineering will start with the award of grant funds. Assessment and
Evaluation has already been conducted by the County Transportation in the 2014 Capital
Improvement Program and Transportation Facilities Improvement Program and will not impact
the schedule. The design has previously been completed to the 50% level by Transportation staff
with the remaining 50% anticipated to take no more than 60 days to complete.

Task 3: Environmental Documentation

A CEQA Initial Study/Negative Declaration was certified in August 2012 for the original
design. An amended Negative Declaration will be completed immediately following the start
date and will comply with the required 30 day comment period. Permitting will be pursued
following CEQA and is not anticipated to take more than 90 days.

Task 4: Permitting

Required permits through the EI Dorado County Building Department, State Water Resources
Control Board and Regional Water Quality Control Board will be pursued following the start
date and is not anticipated to take more than 90 days.

Task 5: Proposal Monitoring Plan

A proposal monitoring plan will be developed by County of El Dorado, CDA Transportation
Division staff and finalized once any final conditions have been identified through the
environmental compliance and permitting processes. The Proposal Monitoring Plan will include
measures for system monitoring to verify the water and energy savings as required after
construction completion and as outlined in Attachment 6. The Proposal Monitoring Plan will be
completed before construction contracting begins.

Task 6: Project Construction/Implementation

Construction/Implementation will start after design and permitting have been completed. A brief
bidding process will take place with a contract being awarded no later than April 1, 2016.
Construction is expected to take approximately 110 days. Construction administration will
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continue one year after construction completion to allow for site monitoring and continued
reporting.
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